US ARMY CORPS OF ENGINEERS

FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
DUSTPAN ** HURLEY ** MEMPHIS
10/1/2008 9/30/2009 MVM Lower Mississippi River 12,307,000 162
Total 12,307,000 162
DUSTPAN ** JADWIN ** VICKSBURG
10/1/2008  10/11/2008 MVN BELMONT, MILE 152 548,102 11
10/12/2008  10/21/2008 MVN BAYOU GOULA, MILE 197 656,867 10
10/22/2008  11/17/2008 MVN ALHAMBRA, MILE 189 1,616,101 27
11/18/2008 11/27/2008 MVN PHILADELPHIA POINT, MILE 182 571,176 10
11/28/2008 12/7/2008  MVN SMOKE BEND, MILE 175 753,263 10
12/8/2008 12/14/2008 MVN BAYOU GOULA 137,968 7
12/15/2008  4/30/2009  MVK LAYUP, 137 DAYS
5/1/2009 6/29/2009  MVN NEW ORLEANS DISTRICT 60
6/30/2009 7/9/2009 MVK VICKSBURG DISTRICT 10
7/10/2009  9/30/2009 LAYUP, 83 DAYS
Total 4,283,477 145
DUSTPAN ** POTTER ** ST.LOUIS
10/1/2008 9/30/2009 MVS FY09 MAINT UMR O - 195 100
10/1/2008  9/30/2009  MVS FY09 MAINT UMR 195 - 300 15
Total 115
HOPPER ** ESSAYONS ** PORTLAND
10/1/2008 2/20/2009 NWP Repowering (E803) 0
2/21/2009  3/21/2009  NWP Columbia Lower Willam (E800) 706,211 21.2
4/2/2009 4/18/2009  NWS Grays Harbor (E801) 619,095 16
4/18/2009 4/21/2009 NWP Columbia Lower Willam (E802) 72,625 1.44
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FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
4/21/2009 5/20/2009 SPN Humboldt Bay (E804) 955,224 24
5/20/2009 6/28/2009 NWP San Francisco Bay (E805) 756,276 375
7/1/2009 7/4/2009 NWP Col & Lwr Willamette (E806) 101,142 3
714/2009 8/9/2009 NWP Mouth Columbia River (E807) 1,204,600 25.35
8/10/2009 8/22/2009 NWP Col & Lwr Willamette (E808) 404,471 11.24
8/22/2009 9/9/2009 NWP Mouth Columbia River (E809) 554,730 15.54
9/8/2009 9/13/2009 NWP Col & Lwr Willamette (E810) 170,475 5.47
9/13/2009 9/30/2009 NWP Mouth Columbia River (E811) 456,442 19.28
Total 6,001,291 180.02

HOPPER ** MCFARLAND ** PHILADELPHIA

10/2/2008  11/7/2008 NAN NY/NJ Channels-00 209,818 19
11/9/2008 1/31/2009 NAB York Spit Channel - 01 375,533 19
2/1/2009 4/5/2009 SAW Wilmington NC MHC-02 621,561 40.5
4/17/2009 5/2/2009 MVN Mississippi River -03 331,637 15.96
5/12/2009 5/28/2009 SAM Mobile -04 203,885 16
6/1/2009 6/1/2009 SAJ West Palm Beach Hrb 06 14,970 1
6/12/2009 8/6/2009 NAP Philly to Sea -05 Deepwater 197,642 30
8/7/2009 9/18/2009 NAP Philly-Sea-07-Cherry Island 29

Total 1,955,046 170.46

HOPPER ** WHEELER ** NEW ORLEANS

10/1/2008 10/21/2008 MVN URGENT CALLOUT NO. 2 CONT. 432,813 21
10/22/2008 11/1/2008 MVN URGENT CALLOUT NO. 1 287,257 10.63
11/1/2008 2/23/2009 MVN SHIPYARD OVERHAUL

2/23/2009 3/1/2009 MVN SEA TRIALS MISS RIVER SWP 137,981 4.59
3/1/2009 3/9/2009 MVN READY RESERVE STANDBY

3/10/2009 3/27/2009 MVN READINESS EXERCISE # 1 567,550 16.34
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FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
3/28/2009  3/31/2009  MVN URGENT CALLOUT NO. 2 98,425 3.39
3/31/2009  4/6/2009 MVN READY RESERVE STANDBY
4/6/2009 4/20/2009  MVN READINESS EXERCISE NO. 2 414,327 12.13
4/20/2009  5/5/2009 MVN READY RESERVE STANDBY
5/5/2009 5/23/2009  MVN READINESS EXERCISE NO. 3 685,571 14.9
5/23/2009  6/22/2009  MVN READY RESERVE STANDBY
6/23/2009 7/3/2009 MVN READINESS EXERCISE NO. 4 408,803 8.08
7/7/2009 8/27/2009  MVN READY RESERVE STANDBY
8/28/2009  9/15/2009  MVN READINESS EXERCISE NO. 5 2,192,563 15
9/15/2009  9/30/2009  MVN READY RESERVE STANDBY

Total 5,225,290 106.06

HOPPER ** YAQUINA ** PORTLAND

10/1/2008  10/6/2008  NWP Coos Bay (Y850) 25,517 5.01
10/6/2008 10/11/2008 NWP Yaquina Bay (Y851) 35,260 5.4
10/11/2008  10/22/2008 NWP Col & Lwr Willamette (Y852) 139,169 10.4
10/23/2008  3/16/2009 NWP Winter Lay-up (Y853) 0
3/16/2009 3/19/2009 NWP Col & Lwr Willamette (Y854) 8,081 1.21
3/19/2009  4/21/2009  NWP Humboldt Bay (E857) 1,017,903 315
4/25/2009 4/28/2009 NWP Col & Lwr Willamette (Y859) 21,425 2.23
4/28/2009  5/26/2009  NWS Grays Harbor (Y862) 311,885 26.81
5/27/2009  5/31/2009  NWP Coquille River (Y865) 17,485 2.81
5/31/2009  6/2/2009 NWP Coos Bay (Y866) 1.25
6/3/2009 6/4/2009 NWP Coquille River (Y867) 17,485 0.89
6/4/2009 6/11/2009 NWP Rogue River (Y869) 6.78
6/11/2009 6/16/2009 NwWP Chetco River (Y870) 5.19
6/16/2009  7/12/2009  SPL Morro Bay (Y871) 24.7
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FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
7/16/2009 7/19/2009 NWP Coos Bay (Y872) 3.11
7/19/2009 8/5/2009 NWP Yaquina Bay (Y873) 15.49
8/5/2009 8/13/2009 NWP Siuslaw River (Y874) 7.4
8/13/2009  8/21/2009  NWP Col & Lwr Willamette (Y882) 99,337 7.23
8/22/2009 9/3/2009 NWP Vancouver to Dalles (Y886) 156,643 11.15
9/3/2009 9/30/2009 NWP Coos Bay (Y876) 62,657 12.68
9/9/2009 9/10/2009  NWP Coquille River (Y891) 6,824 1.26
9/10/2009 9/27/2009 NWP Chetco River (Y892) 4,240 2.47
9/16/2009 9/26/2009 NWP Umpqua River (Y890) 107,413 8.37
Total 2,031,324 193.34
NONCONVENTIONAL TYPE ** CURRITUCK ** WILMINGTON
10/1/2008 10/3/2008 NAN Manasquan Inlet 6,810 3
10/4/2008 11/15/2008 NAN Asseteague/Ocean City 57,655 43
11/16/2008 11/28/2008 NAN Rudee Inlet 15,295 13
11/29/2008 12/20/2008 NAO Chincoteague 32,545 23
12/21/2008  1/7/2009 NAP Shark River 17,421 18
1/8/2009 1/13/2009 SAW Oregon Inlet 2,190 6
1/14/2009 2/26/2009 SAW Shipyard 0 0
2/27/2009 3/6/2009 SAW Morehead City/Bulkhead Chann 18,220 8
3/7/2009 3/14/2009 NAO Lynhaven 10,400 8
3/15/2009 4/23/2009 NAN Ocean City 53,565 40
4/24/2009  5/4/2009 NAB Shark River 26,810 11
5/5/2009 5/14/2009 NAP Barnegat Inlet 36,980 10
5/15/2009 5/24/2009 NAP Manasquan 26,485 10
5/25/2009  6/16/2009  NAB Block Island 48,395 23
6/17/2009 6/24/2009 NAE Old Harbor 14,580 7
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FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
6/25/2009  6/30/2009  NAO Aunt Lydia's Cove 16,120 5
7/1/2009 7/10/2009 NAB Stage Harbor 28,330 10
7/11/2009  7/26/2009  NAE Sesuit 27,465 16
7/27/2009 8/9/2009 NAP Barnegat 72,600 15
8/10/2009 8/14/2009 NAN Manasquan 21,055 5
8/15/2009  8/26/2009  NAN Cape May NJ 35,680 12
8/27/2009  9/5/2009 NAN Rudee Inlet VA 15,700 10
9/6/2009 9/30/2009  NAN Ocean City MD 57,105 25
Total 641,406 321

PIPELINE ** GOETZ ** ST.PAUL

10/1/2008 12/5/2008 MVR MVR Dredging 519,164 66
12/6/2008 5/15/2009 MVP Repairs at LD 10 & FCSB 0
5/18/2009 8/15/2009 MVP MVP Dredging
8/15/2009 9/30/2009 MVR MVR Dredging
Total 519,164 66

SIDECASTER ** FRY ** WILMINGTON

10/1/2008 10/16/2008 SAW Silver Lake Harbor 61,126 16
10/17/2008 11/6/2008 SAW New River Inlet 97,070 21
11/7/2008 11/27/2008 SAW Carolina Beach Inlet 60,770 20
11/28/2008 12/26/2009 SAW Lockwoods Folly Inlet 117,511 26
12/27/2008 3/26/2009  SAW Oregon Inlet 19,190 90
3/27/2009 4/14/2009 SAW Rudee Inlet 72,080 19
4/15/2009 5/2/2009 SAW Cold Springs/Cape May 66,113 17
5/13/2009 5/22/2009 SAW Silver Lake/Ocracoke 32,910 10
5/23/2009 6/14/2009 SAW Topsail 80,117 22
6/15/2009 6/23/2009 SAW Carolina Beach 29,810 8

Dataasof: 19-Jan-10 Report Run Date: Tuesday, January 19, 2010 Page 5 of 7



FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
6/24/2009  7/1/2009 SAW New River 28,350 7
712/2009 8/1/2009 SAW Oregon Inlet 103,970 31
8/2/2009 8/22/2009  SAW New River 70,500 20
8/19/2009  9/1/2009 SAW Topsail 13
9/2/2009 9/25/2009 NAP Cold Springs 25
9/26/2009 9/30/2009 SAW Carolina Beach 5
Total 839,517 350

SIDECASTER ** MERRITT ** WILMINGTON

10/1/2008 10/1/2009 SAW Lockwoods Folly Inlet 2,570 1
10/2/2008 10/2/2008 SAW Repair Yard 0
10/3/2008 1/14/2009 SAW Oregon Inlet 64,520 102
1/15/2009 1/20/2009 SAW Shipyard Manns Harbor 6
1/21/2009 2/5/2009 SAW Teaches Hole 64,320 15
2/6/2009 2/24/2009  SAW New River 83,810 19
2/25/2009 3/17/2009 SAW New Topsail 87,100 21
3/18/2009 3/18/2009 SAW Repair Yard 0 1
3/19/2009 4/8/2009 NAE Lockwoods Folly 87,820 21
4/9/2009 4/9/2009 SAW Repair Yard 0 1
4/10/2009 4/11/2009 SAW Carolina Beach Inlet 4,620 1
4/12/2009 4/28/2009 SAW New River 83,380 16
4/29/2009 5/1/2009 SAW Topsail 10,920 3
5/2/2009 5/6/2009 SAW Eagle Repair Yard 0 4
5/7/2009 5/13/2009 SAW New Topsail 29,040 6
5/14/2009 5/26/2009 NAE Lock Woods Folly 65,620 12
5/27/2009 6/4/2009 SAW Carolina Beach Inlet 39,460 9
6/5/2009 7/24/2009 NAE Town Creek 229,090 48
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FY 2009 CORPS DREDGE SCHEDULE

Start Stop For Actual Work
Date Date Dist Job Name Quantity (cy) Days
7/25/2009  8/14/2009  SAW Lock Woods Folly 67,160 20
8/15/2009 8/18/2009 SAW Carolina Beach 8
8/19/2009  9/30/2009  NAE Lockwoods Folly 42
Total 919,430 356
TOTAL 2009 YARDAGE: 34,722,945
Cubic Yards
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