

**US ARMY CORPS OF ENGINEERS
FY 2010 CONTRACT DREDGING PROGRAM**

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S</i>	<i>C T U S \$ A</i>	<i>Job Name</i>
LRB District BUFFALO								
2	A	1/26/2010	3/1/2010	F&R	225,000	M B Y C D		Cleveland Harbor
6	A	3/5/2010	4/8/2010	F&R	325,000	M B Y O D		Toledo Harbor - Maumee Bay
5	A	3/24/2010	4/26/2010	F&R	40,000	M B Y O C		Lorain Harbor
7	A	4/21/2010	5/20/2010	F&R	305,000	M B Y O C		Toledo Harbor - Maumee River
8	A	5/3/2010	6/3/2010	F&R	150,000	M B Y O D		Sandusky Habor
3	A	5/15/2010	6/15/2010	F&R	125,000	M B Y O C		Conneaut Harbor
1	A	7/1/2010	8/1/2010	F&R	65,000	M B Y C C		Buffalo Harbor
4	A	7/15/2010	8/15/2010	F&R	20,000	M B Y X B		Erie Harbor
LRB Totals:		8 Contract(s)			1,255,000	CYS		
LRC District CHICAGO								
2	A	4/14/2010	6/1/2010	F&R	19,000	M B Y B B N		Waukegan Dredging
1	A	5/15/2010	7/1/2010	F&R	15,000	M B Y C C N		Calumet Harbor
LRC Totals:		2 Contract(s)			34,000	CYS		
LRE District DETROIT								
180	A	11/11/2009	11/25/2009	RFP	50,000	M P Y B B S		ONTONAGON HARBOR, MI
230	A	11/18/2009	11/28/2009	RFP	55,000	M B Y U C S		ST JOSEPH HARBOR, MI (INNER)
90	A	11/18/2009	12/2/2009	RFP	60,000	M P Y B B S		GRAND HAVEN, MI (OUTER)
120	A	11/18/2009	12/2/2009	RFP	55,000	M P Y B B S		HOLLAND HARBOR, MI (OUTER)
70	A	12/2/2009	1/15/2010	RFP	160,000	M B Y C D S		DETROIT RIVER, MI

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
240	A	1/6/2010	1/20/2010	RFP	45,000	M P Y B B S	ST JOSEPH HARBOR, MI
170	A	1/6/2010	1/20/2010	RFP	6,000	M P Y B B S	NEW BUFFALO HARBOR, MI
130	A	2/16/2010	3/1/2010	RFP	25,000	M P Y X B S	LELAND HARBOR, MI
10	A	2/16/2010	3/2/2010	RFP	8,000	M P Y B B S	ARCADIA HARBOR, MI
60	A	3/10/2010	3/24/2010	RFP	80,000	M B Y C C S	CHNLS IN LAKE ST CLAIR, MI
100	A	2/8/2010	3/24/2010	F&R	170,000	M B Y C D S	GREEN BAY HARBOR, WI
40	A	2/12/2010	3/29/2010	RFP	45,000	M B Y U C S	BAY PORT, MI
110	A	3/15/2010	3/29/2010	RFP	40,000	M B Y C B S	HOLLAND HARBOR, MI (INNER)
80	A	2/17/2010	4/2/2010	F&R	215,000	M B Y C D S	DULUTH-SUPERIOR MN&WI
220	A	3/12/2010	4/26/2010	F&R	300,000	M B Y C D S	SAGINAW RIVER, MI
150	A	4/16/2010	4/30/2010	F&R	45,000	M B Y B A S	LITTLE LAKE HARBOR, MI
200	A	4/21/2010	5/5/2010	RFP	25,000	M P Y B B S	PORT SANILAC HARBOR, MI
140	A	4/21/2010	5/5/2010	F&R	20,000	M P Y B B S	LEXINGTON HARBOR, MI
190	A	4/26/2010	5/10/2010	RFP	15,000	M B Y U B S	PORT AUSTIN HARBOR, MI
20	A	4/28/2010	5/12/2010	RFP	20,000	M B Y U B S	ASHLAND HARBOR, WI
250	A	5/22/2010	6/1/2010	RFP	10,000	M P Y B B S	WHITE LAKE HARBOR, MI
30	A	5/18/2010	6/1/2010	F&R	35,000	M P Y B B S	AU SABLE HARBOR, MI
50	A	5/21/2010	6/4/2010	RFP	8,000	M B Y U B S	BAYFIELD, WI
210	A	5/21/2010	6/4/2010	RFP	12,000	M P Y B B S	PORTAGE LAKE HARBOR, MI
160	A	6/3/2010	7/10/2010	F&R	50,000	M B Y U D S	MANISTIQUE HARBOR, MI
LRE Totals:		25 Contract(s)			1,554,000	CYS	

LRH District HUNTINGTON

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
3	HF			IDIQ	20,000	M B Y O B N	Kanawha River Dredgw
1	P			F&R	200,000	M B H O C	Big Sandy River Dredge
LRH Totals:		2 Contract(s)			220,000	CYS	
MVK District VICKSBURG							
1	A	11/1/2009	12/1/2009	F&R	7,200,000	M P H O E N	RED RIVER
2	A	12/1/2009	1/1/2010	F&R	2,400,000	M P H O E N	OUACHITA / HARBORS
MVK Totals:		2 Contract(s)			9,600,000	CYS	
MVM District MEMPHIS							
1	P	1/15/2010	2/16/2010	F&R		M P H S E N	Mississippi River Harbors
MVM Totals:		1 Contract(s)				CYS	
MVN District NEW ORLEANS							
405	M	6/15/2010		F&R	1,000,000	M P Y X D N	BY TECHE ST MARY PARISH
135	A	5/5/2010		F&R	500,000	M P Y C C N	GIWW BELOW BY SORREL LK
110	OA	6/20/2010		F&R	625,000	M P Y B D N	BAYOU LAFOURCHE BAR CH
160	OA	8/25/2009		F&R	750,000	M P Y W D N	WATERWAY EMPIRE TO GULF
157	A	10/15/2009		F&R	2,000,000	M P Y B E N	OUTLETS VEN TIGER PASS 1-09
158	OA	10/15/2009		F&R	2,000,000	M P Y B E N	OUTLETS VEN TIGER PASS 2-09
128	OA	11/6/2009		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 4-2010
28	OA	5/2/2010		F&R	8,000,000	M P Y W E N	SWP HEAD OF PASSES HDDA
109	OA	12/10/2007		F&R	625,000	M P Y B D N	BAYOU LAFOURCHE BAR CH
151	OA	8/25/2009		F&R	1,000,000	M P Y B D N	OUTLETS VEN BAPT COLL 2-10

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
510	P	11/10/2009		F&R	10,000,000	M P Y W E N	MISSISSIPPI RIV SOUTH PASS
65	OA	1/7/2010		F&R	1,000,000	M P H O D N	BERWICK THREE RIVERS 1-2010
72	OA	4/15/2010		F&R	5,000,000	M P Y W E N	ATCH RIV BAR CHAN CY 1-2010
127	OA	11/6/2009		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 3-2010
181	A	1/25/2010		F&R	3,000,000	M P Y W E N	CALCASIEU RIVER 24-36
276	OA	1/15/2010		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 2-2010
3	OA	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 3-2010
4	OA	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 4-2010
5	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 5-2010
6	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 6-2010
7	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 7-2010
8	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 8-2010
9	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 9-2010
10	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 10-2010
11	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 11-2010
13	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 13-2010
14	P	10/21/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 14-2010
15	P	10/21/2009		F&R	2,300,000	M H H O A N	MISS RIV SWP LSD HOP 15-2010
126	P	11/6/2009		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 2-2010
67	OA	1/7/2010		F&R	1,000,000	M P H O D N	BERWICK THREE RIVERS 3-2010
12	P	10/15/2009		F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 12-2010
170	OA	10/30/2009		F&R	750,000	M P Y T D N	BARATARIA BAY BY RIGAUD
130	OA	6/15/2010		F&R	1,000,000	M P H D D N	MISS RV SALTWATER SILL 2010

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
62	OA	12/18/2009		F&R	5,000,000	M P H W E N	ATCH BAY BAR & HORSE 4-10
61	OA	12/18/2009		F&R	5,000,000	M P H W E N	ATCH BAY BAR & HORSE 3-10
60	OA	12/18/2009		F&R	5,000,000	M P H W E N	ATCH BAY BAR & HORSE 2-10
277	OA	1/15/2010		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 3-2010
68	OA	1/7/2010		F&R	1,000,000	M P H O D N	BERWICK THREE RIVERS 4-2010
275	OA	1/15/2010		F&R	3,000,000	M P H W D N	MISS RIV SWP LSD CUT 1-2010
66	OA	1/7/2010		F&R	1,000,000	M P H O D N	BERWICK THREE RIVERS 2-2010
150	OA	8/25/2009		F&R	1,000,000	M P Y B D N	OUTLETS VEN BAPT COLL 1-10
32	OA	11/17/2009		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 3-2010
31	OA	11/17/2009		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 2-2010
30	OA	11/17/2009		F&R	1,000,000	M P H O D N	MISS RV NO HAR LSD CT 1-2010
140	A	3/15/2010		F&R	1,000,000	M P Y B D N	HOUMA NAV CAT IS/TERR BAY
59	OA	12/18/2009		F&R	8,000,000	M P H W E N	ATCH BAY BAR & HORSE 1-10
222	P	9/28/2010		F&R	300,000	M P Y B D N	FRESHWATER BY MI 1.3 TO 4.0
129	OA	11/6/2009		F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 5-2010
139	OA	10/21/2008		F&R	1,000,000	M P Y B D N	HOUMA NAV CAT IS /TERR BAY
223	P	9/2/2010		F&R	1,000,000	M P Y B D N	MERMENTAU RIV MI 6.5 TO 1.3
180	A	3/18/2009	5/19/2009	F&R	1,000,000	M P Y T D N	CALCASIEU RIV MI 5 TO 24
155	A	7/6/2006	9/25/2009	F&R	2,000,000	M P Y W E N	OUTLETS VENICE TIGER PASS
2	NB	10/21/2009	12/10/2009	F&R	2,300,000	M H H O D N	MISS RIV SWP LSD HOP 2-2010
125	A	11/6/2009	12/17/2009	F&R	8,000,000	M H H O D N	CALC BAR CH LSD HOP 1-2010
MVN Totals:		54 Contract(s)			154,750,000	CYS	

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
MVP District ST. PAUL							
5	M			F&R	300,000	M P Y O D U	HARPERS SLOUGH EMP
2	OA			F&R	264,000	M B Y U D S	Miss River Mech Drdg - Opt 2
3	P	5/1/2010		F&R	514,000	M P Y T D N	Pool 8 PhIII Stage 3B
MVP Totals:		3 Contract(s)			1,078,000	CYS	
NAB District BALTIMORE							
1	A	11/9/2009	12/9/2009	F&R	23,250	M P Y C B S	WEBSTER COVE, MD
3	A	2/1/2010	3/2/2010	F&R	35,000	M P Y C C S	POPLAR ISL PERSON. PIER
2	P	8/9/2010	9/9/2010	F&R	2,000,000	M H Y O E N	BAL. HARB.-CAPE HENRY/YORK S
NAB Totals:		3 Contract(s)			2,058,250	CYS	
NAE District NEW ENGLAND							
1	P	8/21/2009	9/24/2009	F&R	65,000	M B Y O D N	Narraguagus Phase 3
2	P	10/15/2009	11/20/2009	F&R	160,000	M U Y X D N	Newburyport
4	A	5/20/2010	6/21/2010	NEG	6,300	M B Y U D A	Cocheco River
NAE Totals:		3 Contract(s)			231,300	CYS	
NAN District NEW YORK							
9	HP	10/15/2009	1/12/2010	F&R	69,660	M X Y T D N	Long Island Intracoastal W.
6	P	12/8/2009	1/15/2010	F&R	121,095	M Y Y B D N	East Rockaway Inlet, NY
4	P	8/15/2009	1/15/2010	F&R	1,220,000	N B Y X E N	ANCHORAGE S-AN-2
3	P	1/15/2010	2/16/2010	F&R	47,000	M B Y U E N	Eastchester Creek, NY
7	P	2/15/2010	4/15/2010	F&R	65,000	N B O S E N	Port Jersey Contract #4

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
1	P	3/15/2010	4/15/2010	F&R	70,000	M B Y U E N	NY&NJ Channel-Arthur Kill
10	P	5/3/2010	6/1/2010	F&R	54,000	M U Y S D N	Hudson River NY Albany T B
8	A	5/1/2010	6/1/2010	F&R	400,000	S H Y B E N	Westhampton Interim
NAN Totals:		8 Contract(s)			2,046,755	CYS	

NAO District NORFOLK

10	A			IDIQ	300,000	M P Y O D S	James River IDIQ TO 0001
6	A			HL	50,000	M N Y O B	Onancock River
9	A			HL	20,000	M N Y O A	Lynnhaven Inlet
16	A	9/14/2009	10/14/2009	F&R	5,900	M B Y U B N	USCG ISC
3	A	9/28/2009	10/29/2009	F&R	36,000	M P Y U C S	Broad Creek
8	A	12/19/2009	1/16/2010	RFP	65,000	M H Y O C H	Chincoteague Inlet
5	A	12/21/2009	2/11/2010	F&R	160,000	M B Y O D N	Southern Branch
15	A	12/21/2009	2/11/2010	F&R	4,500,000	N P Y U E N	USN Deepening MCON P-879
17	A	2/8/2010	3/11/2010	IDIQ	600,000	M P Y S D S	James River IDIQ
7	A	2/15/2010	3/22/2010	F&R	50,000	M P Y B D N	Rudee Inlet
12	A	3/29/2010	5/17/2010	F&R	200,000	N P Y U D N	Deepwater Term Turning Basin
4	A	6/8/2010	7/8/2010	F&R	10,000	M P Y C B S	AIWW/DSC
11	H	7/14/2010	8/13/2010	F&R	5,000	N P Y B B S	Fishermans Cove
2	A	7/16/2010	8/17/2010	F&R	25,000	M P Y U C S	Tylers Beach
NAO Totals:		14 Contract(s)			6,026,900	CYS	

NAP District PHILADELPHIA

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
5	P			F&R	1,700,000	M P Y C E N	Maint Dredging Phila To Sea
1	P			F&R		S P Y B E N	Great Egg to Peck Beach NJ
2	P			F&R		S H Y B E N	Barneгат Inlt to Little Egg
10	P			F&R	375,400	M P Y X D N	Maint Drdg Wilm Hrbr Del
9	W		9/23/2008	F&R	35,000	M Y Y U D N	IWW DE RIV-CHES BAY C&D
4	P	4/19/2010	5/19/2010	F&R	375,000	M P Y C D N	Maint Dredging Wilm Hrbr De
NAP Totals:		6 Contract(s)			2,485,400	CYS	
NWP District PORTLAND							
1	P	3/10/2010	4/8/2010	F&R	10,000	M N Y B B U	Port Orford Summer Hoist
2	P	3/16/2010	4/14/2010	F&R	2,500,000	M H Y O E N	North Coast Hopper
3	P	5/10/2010	6/8/2010	F&R	25,000	M B Y O C N	South Coast Clamshell
5	P	5/19/2010	6/17/2010	F&R	5,000	M P Y O B N	Coquille Boat Basin Pipeline
4	P	7/7/2010	8/5/2010	F&R	125,000	M U Y O D N	Lower Columbia River Clam
6	P	7/23/2010	8/21/2010	RFP	70,000	M B Y X B N	Portland Harbor Clamshell
NWP Totals:		6 Contract(s)			2,735,000	CYS	
POA District ALASKA							
5	A			F&R		N U Y X E N	Chignik
6	HF			F&R		M P Y C A N	Homer, Spring
4	A			F&R		N U Y X E N	Akutan
7	HF			F&R		M U Y B A N	Ninilchik
8	A	7/10/2009	7/31/2009	RFP	60	N P Y X A N	Seward Breakwater Dredging

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
2	HF	12/1/2009	1/5/2010	F&R	12,000	M P Y B A S	Nome
POA Totals:		6 Contract(s)			12,060	CYS	
SAC District CHARLESTON							
1	A	12/23/2009	1/21/2010	F&R	1,000,000	M P Y C U S	NAVAL WEAPONS STATION
2	A	6/16/2010	7/16/2010	F&R	1,500,000	M P Y U E N	UPPER CHARLESTON
SAC Totals:		2 Contract(s)			2,500,000	CYS	
SAJ District JACKSONVILLE							
13	P	9/23/2009	11/3/2009	F&R	630,000	N P Y B D N	CANAVERAL HARBOR SAND BYPA
17	P	9/11/2009	11/13/2009	F&R	635,000	M B Y S E N	US NAVY- MAYPORT
16	P	11/2/2009	12/2/2009	F&R	340,000	S P Y B D N	PINELLAS SPP-Treasure Island
20	P	11/17/2009	1/5/2010	F&R	800,000	M P Y U D S	KINGSBAY NSB IC
3	P	11/22/2009	1/7/2010	F&R	600,000	M P Y U D N	JACKSONVILLE HARBOR
19	P	12/21/2009	2/1/2010	F&R	300,000	M P Y U D S	USMC Blount Isl O&M Jax, FL
5	P	3/12/2010	3/16/2010	F&R	200,000	M B Y O E N	CANAVERAL HARBOR O&M
1	P	3/15/2010	4/13/2010	F&R	130,000	M P Y T D S	IWW BAKERS HAULOVER
10	P	5/13/2010	6/28/2010	RFP	800,000	N X Y U E N	USMC BLOUNT ISLAND
14	P	6/9/2010	7/13/2010	F&R	135,000	M P Y X D S	IWW ST.AUGUSTINE
6	P	6/9/2010	7/13/2010	F&R	135,000	M P Y B D S	IWW MATANZAS
8	P	6/14/2010	7/15/2010	F&R	95,000	M P Y U D S	IWW ST. LUCIE REACH 1
18	P	6/16/2010	7/16/2010	F&R	300,000	M P Y X D N	TAMPA HARBOR - CUT G
12	P	7/1/2010	8/1/2010	F&R	340,000	S P Y B D N	PINELLAS SPP- Sand Key

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
9	P	7/27/2010	8/26/2010	F&R	330,000	M P Y T D S	IWW SAWPIT
SAJ Totals:		15 Contract(s)			5,770,000	CYS	
SAM District MOBILE							
8	P			IDIQ	1,000,000	S H Y B E N	Panama City Beach
3	P			IDIQ	3,000,000	M P H X E N	Mobile District 24in FY10#1
4	P			IDIQ	3,000,000	M P H X E N	Mobile District 24in FY10#2
11	P			IDIQ	1,000,000	N Z Y X E N	Pascagoula Bar Widening
6	A			IDIQ	1,000,000	N P L W E N	Pascagoula DA-SRI
9	A	5/8/2009	6/10/2009	IDIQ	2,697,000	N X Y X E N	Mobile Turning Basin
10	P	8/14/2009	12/3/2009	IDIQ	6,600,000	N H Y X E N	Gulfport Widening
1	P	12/3/2009	1/13/2010	IDIQ	1,500,000	M H H X E N	Mobile Bay/Bar Hopper FY10#1
2	P	2/11/2010	5/6/2010	IDIQ	1,500,000	M H H X E N	Mobile Bay/Bar Hopper FY10#2
SAM Totals:		9 Contract(s)			21,297,000	CYS	
SAS District SAVANNAH							
2	A	7/15/2010	8/15/2010	F&R	6,000,000	M P Y C E N	Bruns & Sav Inner Harbor
SAS Totals:		1 Contract(s)			6,000,000	CYS	
SAW District WILMINGTON							
7	A	1/12/2010	2/5/2010	F&R	1,000,000	M B Y O D N	MOTSU- Maint Dredge
1	A	4/21/2010	5/25/2010	F&R	1,100,000	M P Y B E N	MHC - OB w/beach Disposal
5	P	6/24/2010	7/20/2010	F&R	450,000	M P Y U D S	Manteo Int Ch/Stumpy P Bay
8	P	6/25/2010	7/28/2010	F&R	1,500,000	M P Y U D S	Wilmington- Anc Basin

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
9	P	7/29/2010	9/1/2010	F&R	450,000	M P Y U D S	AIWW- Thru Channels
11	P	7/28/2010	9/1/2010	F&R	1,500,000	M P Y S E N	Wilmington Harbor - Anch Bas
10	P	9/20/2010	10/13/2010	F&R	850,000	M H Y S D N	Wilm Harbor - Outer OB
2	P	9/27/2010	10/27/2010	F&R	1,500,000	M P Y B E N	Wilm Harbor - Inner O Bar
SAW Totals:		8 Contract(s)			8,350,000	CYS	
SPL District LOS ANGELES							
1	A	11/30/2009	12/30/2009	F&R	770,000	M X Y B D N	Mission Bay Maint Dredging
2	A	6/24/2010	7/22/2010	F&R	300,000	M P Y B D N	Santa Barbara Harbor Maint
3	P	7/15/2010	8/17/2010	F&R	300,000	M X Y B D N	Marina del Rey Maint Drdg
4	P	7/16/2010	8/18/2010	F&R	1,000,000	M B Y M D N	Newport Harbor Maint Drdg
SPL Totals:		4 Contract(s)			2,370,000	CYS	
SPN District SAN FRANCISCO							
1	A	2/1/2010	3/3/2010	F&R	700,000	M B Y W D N	Richmond Inner & Outer
2	W	3/1/2010	4/1/2010	F&R	350,000	M B Y M D N	Redwood City Harbor
3	A	4/1/2010	5/3/2010	F&R	700,000	M B Y W D N	Oakland Inner & Outer Harbor
4	A	4/1/2010	5/3/2010	F&R	175,000	M Z Y D D N	Suisun Bay
5	A	5/3/2010	6/3/2010	F&R	50,000	M W Y M D S	Crescent City Harbor
6	A	6/3/2010	7/6/2010	F&R	250,000	M B Y M D S	San Rafael
SPN Totals:		6 Contract(s)			2,225,000	CYS	
SWG District GALVESTON							
3	A	8/17/2009	9/16/2009	F&R	1,600,000	M H Y O D N	Freeport Entrance Channel

Advertising Schedule FY: 2010

<i>Seq</i>	<i>J S</i>	<i>Advertising Date</i>	<i>Bid Open</i>	<i>Contract Type</i>	<i>Quantity Cubic Yards</i>	<i>W D M D S C T U S \$ A</i>	<i>Job Name</i>
11	A	8/19/2009	9/18/2009	F&R	3,100,000	M P Y S D U	GIWW-Corpus to Port Isabel
1	P	10/8/2009	11/6/2009	F&R	800,000	M H Y O D N	CCSC-Entrance Channel
8	P	11/2/2009	12/2/2009	F&R	3,000,000	M P Y T D U	BIH-Main Ch, TB, Jetty Ch
4	P	11/27/2009	12/29/2009	F&R	2,500,000	M P Y S D U	MSC-Gallinipper Pt-Pt Comfrt
16	P	12/8/2009	1/8/2010	F&R	800,000	M P Y X D U	Chocolate Bayou
17	P	1/8/2010	2/9/2010	F&R	800,000	M P Y U D U	Ch to Victoria-Upper Reach
7	P	1/15/2010	2/14/2010	F&R	2,000,000	M P Y C D N	HSC-Bayport to Morgan Pt
13	P	1/15/2010	2/25/2010	F&R	2,000,000	M P Y S D U	GIWW-High Is - Port Bolivar
18	P	2/1/2010	3/1/2010	F&R	1,500,000	M P Y M D U	GIWW-Across Aransas Bay
19	P	2/10/2010	3/11/2010	F&R	300,000	M P Y C E N	Cedar Bayou
15	P	2/10/2010	3/11/2010	F&R	400,000	M P Y S D U	Trinity R & Trib-Anahuac Ch
6	P	2/16/2010	3/19/2010	F&R	2,000,000	M P Y C D U	SNWW-Pt Arthur Canal, TB,
14	P	4/2/2010	5/3/2010	F&R	1,200,000	M P Y C D U	GIWW-Causeway to Bastrop
9	P	5/7/2010	6/7/2010	F&R	6,000,000	M P Y C E U	Galveston Inner Harbor
12	P	6/8/2010	7/9/2010	F&R	1,000,000	M P Y S D U	GIWW-Port Arthur to High Is
2	P	6/21/2010	8/3/2010	F&R	2,000,000	M H Y O E N	SNWW-Outer Bar Channel
10	P	7/21/2010	8/21/2010	F&R	1,000,000	M P Y C D U	HSC-Bayport Flare
5	P	7/23/2010	8/27/2010	F&R	300,000	M P Y C D U	Tx City Ch - Industrial Canal
SWG Totals:		19 Contract(s)			32,300,000	CYS	

REPORT TOTALS: 207 CONTRACT(S) AND 264,898,665 CYS

Advertising Schedule Legend of codes used in this report are available on the Dredging Homepage as a separate report.